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|. EXECUTIVE SUMMARY

World Vision Indonesia Date: 23 May 2001

J. Wahid Hasyim No. 33 Contacts: James Tumbuan, Country Director

Jakarta 10340 Esther Halim, Rdlief Director

Indonesia Graham Strong, Relief Operations Manager
Tel: 62 21 327467
Fax: 62 21 2305708
E-Mail: Esther Halim@wvi.org

Graham_Strong@wvi.org

Program Title: North Mauku Emergency Response (NMER)
Cooperative Agreement/Grant No: 497-G-00-00-00024-00

Country /Region (s): North Maluku (Ternate and North Halmahera), Indonesia
Disaster/Hazard: Disaster Relief

Time Period covered by this report: May 2000 to April 2001

The widespread destruction in North Maluku has left thousands of 1DPs without food, shelter, and clothing. In
February 2000, World Vision conducted arapid assessment survey on IDPs needs. In that assessment, World
Vision identified immediate emergency assistance needs as food, non-food items and medical care. With OFDA
funding, World Vision’s North Maluku Emergency Response Program distributed household itemsin the
province and assisted atotal of 12,129 displaced families.

Program Goal: To ensure that vulnerable households in North Maluku are provided with relief supplies that
combat malnutrition and maintain adequate standards of health, until such time as the IDPs can be reintegrated
or resettled to permanent locations.

Objective: To provide emergency non-food household items to 11,500 displaced families.

This objective was successfully achieved with atotal of 12,129 households benefitting from distribution of
tarpg/plastic shelters, soap, plates, pots, utensils, deeping mats, blankets, buckets, sanitary napkins, and sarongs.

There were serious problems with ingtability which affected logistics, and commodity delivery to the site during
the implementation of the program. However, with the full commitment and experience of field staffs, IDPs
critical needs, and World Vision neutra position the project was well run.

Indicator and Current measure:
++ Number or percentage of peoplein the target population receiving basic shelter and other non-food
items within acceptable time frame
+«+ Number or percentage of people in the target population under shelter




WORLD VISION INDONESIA
NMER FINAL REPORT

II. PROGRAM OVERVIEW

Asoutlined in the proposal, the goal of North Maluku Emergency Response (NMER) was to ensure that
vulnerable households in North Maluku are provided with relief provisions that combat malnutrition and
maintain adequate standards of health until such time as the IDPs can be re-integrated or resettled to permanent
locations.

The North Maluku Emergency Response (NMER) operated on the east cost of North Halmahera. It included
Ternate, Kao, Tobelo, Wasile, Galela, and Morotai. A complete list of distribution centersis provided in

Appendix I.

The project objective, as outlined in the proposal, was to provide emergency non-food household items to 11,500
displaced families.

The target population of the OFDA family and hygiene kit was | DPs who have been displaced by the conflict in
North Maluku. Based on WV's initial assessment, there were an estimated 18,477 displaced families (92,385
people) in World Vision's operating area. The IDPs lived with host families or in temporary settlements such as
former hotels, motels, warehouses, schoals, tents, bus stations, markets, barracks, churches, government
buildings, and health facilities. Out of 18,477 families, the North Maluku Emergency Response’ s objective
targeted 11,500 families. Beneficiaries were chosen according to the following criteria:

+« Located in World Vision'sworking of area (Ternate, Jailolo, Kao, and Tobel0)

«» Lack food, clean water, shelter, and health care

+ Not involve in other food aid program

Proposed Actual

I DPs who have been displaced by the conflict in North | Same

Maluku

Livein Ternate, Jailolo, Kao, and Tobelo Ternate, Kao, Tobelo, Wasile, and Morotai.

IDPsin Jailolo were not included due to avoid
overlapping with Action Contre Faim (ACF), an
international NGO who works in that area. Wasile
and Morotal were added since both areas were located
in World Vision’s working area.

Lack of food, clean water, shelter and hedth care Same

Do not involvein other food aid program Same

During its program, World Vison wanted to contribute to the cooling down process of the conflict and
established a position of neutrality within North Maluku. In order to do this, World Vision had to ensure that
assistance was being provided equally to both Muslim and Christian areas. Tobelo and Ternate were both large
safe havens for Christians and Muslims where distributions were done in both areas. OFDA funds were used
primarily in Tobelo, while other donor funded distribution in Ternate.

Based on the meeting with government and TNI, it was decided that World Vision would work on the east cost
of North Halmahera, while ACF worked on the west coast. This division of labor was aimed to avoiding any
overlapping, facilitate coordination among NGOs, and minimize jeal ousy within IDPs.

Based on the rapid assessment survey conducted in February 2000,World Vision identified IDPs critical needs
asthefollowing:
+« Non-food household items
% Food
% Medica care
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In response to this situation, the government and Indonesian Red Cross (PM1) made an effort to address the
needs of the IDP population. However due to their limitations, the government requested NGO assistance. To
avoid alikely humanitarian emergency, World Vision used OFDA funds to distribute non-food household items,
while other donors funded hedlth training and food distribution. The non-food household items including:

< Family kits

« Tarpgplastic shelters

+ Hygienekits

I11. PROGRAM PERFORMANCE

A. Performance Versus Objective

The objective of the project was to provide emergency non-food household items to 11,500 displaced familiesin
North Maluku. Using an OFDA-funding, the project distributed family kits, hygiene kits, and tarps/plastic
shelters.

Table 1. Targeted beneficiary:

Proposed 11,500 HH

Actual 12,129 HH

Table 2. Items of family kits, tarps/plastic shelters and hygiene kits distributed:

Item Per family Ration Unit Totals
Shelter

Tarps/plastic shelters 1 Individual unit 3,949
Family Kit

Pot 1 Individual unit 9,982
Plate 5 Individual unit 50,261
Spoon 5 Individual unit 50,501
Cup 5 Individual unit 50,416
Bucket 1 Individual unit 12,129
Wool Blanket 2 Individual unit 19,949
Saroong 2 Individual unit 19,983
Sleeping mat 2 Individual unit 20,039
Hygiene kit

Sanitary Towel 6 Pack of 10 120,114
Bath soap 3 80 gram bar 253,618
Laundry soap 5 210 gram bar 99,765

The family kit items arrived in two period of time, May and August 2000. First period in May 2000, arrived a
total of 1,398 pots and 2,800 deeping mats, which has been distributed by the team started on June 18, 2000,
with aration of 1 pot and 2 deeping mats. The distribution was aimed at | DPs suffering from the Duma conflict.

During the second period, the shipment brought in 20,060 saroongs, 17,180 sleeping mats, 18,624 blankets,
8,592 pots, 9,990 buckets, 50,400 plastic dishes, 3,931 plastic shelters, 138,816 bath soaps, 88,416 laundry
soaps, and 76,232 sanitary napkins. These items were distributed to IDPs located in Ternate, Tobelo, Kao,
Wasile and Morotai sub-district. Table 3 outlines the types of beneficiaries receiving assistance.
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Table 3. Number of Beneficiaries per items

Family kit items Beneficiaries
Men Women | Children HH Total
Saroong 18,125 17,145 | 5,546 9,993 40,816
Blanket 18,125 17,145 | 5,546 9,993 40,816
Pot 18,793 18,035 | 5,689 10,471 | 42,901
Bucket 18,716 17,790 | 5,546 12,129 | 42,052
Plastic dish 18,424 17,196 | 5,546 10,343 | 41,166
Spoon 18,424 17,196 | 5,546 10,343 | 41,166
Cups 18,424 17,196 | 5,546 10,343 | 41,166
Sleeping Mat 19,184 18,344 | 5,776 10,647 | 43,668
Tarps/Plastic shelter 6,546 6,093 1,776 3,544 14,415
Family kit items Beneficiaries
Men Women | Children HH Total
Bath soap 61,322 58,792 8,544 28,242 | 128,658
Laundry soap 82,542 78,399 17,571 41,229 | 178,512
Sanitary Napkin 54,237 54,237

* Tota recipient for hygiene kits distribution is cumulative of 3 circles of distribution

During the implementation of North Maluku Emergency Response (NMER), some variances occurred:

« Eventhough World Vision intended Galela as a beneficiary area, the Galela community banned all

NGOs from entering the area due to high tension between TNI and the local community.

¢ Inthe middle of March 2000, DEPSOS (Social Department) distributed family kit packets to 30,122

HH IDPsin Ternate. To avoid duplication, the WV team removed Ternate from the family kit

distribution list. However, the team continued to distribute hygiene kit to IDPsin Ternate.

+« Thefamily kits were distributed once during the whole program, while the hygiene kits were distributed

every 2 months for the duration of the project. The rations were as follows:

Bath soap: 2 bar/person/2 months

Laundry soap (household with 4 people or less): 2 bars/family/2 months
(household with more than 4 people): 3 bars/family/2 months

Sanitary Napkin: 4 packs/woman/2 months

« Thefamily kit items did not arrive al at the sametime. They came individually starting in May to
August 2000. In June and July only sleeping mats and pots had arrived. On June 19, 2000, there was
an attacked in Duma, avillagein Galeladistrict. The tragedy brutally killing approximately 116
children, women and men, which led to the displacement of hundreds of people from Dumato Tobelo.
In response to this, World Vision distributed cooking pots, sleeping mats, and rice to these 448 IDPs.
However, al shipment to Tobelo were canceled until July due to the possibility of Tobelo mounting a

revenge attack on Galela

The beneficiaries receiving assistance totalled 12,129 | DP households, 5.46% more than the proposed
number. From that number, an estimated 9,993 families received complete family kits and hygiene kits, and
29.2 % received tarps/plastic shelters. Approximately 5% of families received incomplete kits due to

externa factors such as commodity loss and damage. In addition, the commodities were distributed

appropriately. The non-food household items were distributed to the most vulnerable households, as per the

project proposal.

The following paragraphs describe in details the distribution of specific commodities. Supporting
documentations of commodity and recipient status report, finance report, and photographs of the
commodities and distributions are available in Appendix 2,3,4, and 5.
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Family Kits

Dueto external factors such as commodity loss and damage, not al kits distributed were complete. Table 4
indicates the amount of each commodity distributed to beneficiaries. A total of 12,129 families received a
household kit of which an estimated 9,993 were complete and 2,136 were partially complete.

Table 4. Compilation of family kit and tarp/plastic shelter commodities distribution March 2000 — April 2001

Item #distributed #recipient households | # beneficiaries
Sarong 19,983 9,993 40,816
Sleeping mat 20,039 10,647 43,688
Blanket/towel 19,949 9,993 40,816
Plastic spoon 50,501 10,343 41,166
Plastic cup 50,416 10,343 41,166
Plastic plate 50,261 10,343 41,166
Bucket 12,079 12,129 42,052
Pot 9,982 10,471 42,901
Tarp 3,949 3,544 14,415

Tarpgplastic shelters

The tarpg/plastic shelters arrived at the project sitein August 2000. Distribution of these began in September
2000. A total of 3,949 tarps/plastic shelters were distributed to 3,544 families. It succeed sheltered an estimated
of 14,415 people. In distributing tarps/plastic shelters, World Vision focused aid on IDPs who did not stay in
the host family. World Vision food monitors visited IDP camps to assess need. A temporary structure was
necessary but with no roof. No tarps/plastic shelters were distributed for repairs to existing roofs.

Tarps/plastic shelters were distributed separately from family kits. The distribution of tarps/plastic shelters
started in September 2000, first targeting IDPs from Galelaand Morotai who did not live with host families (live
in camps):
¢ In September 2000, the team distributed tarps/plastic sheltersto IDPsfrom Galelaand Morotai in
Tobelo, Morotai, and Wasile sub-district.
¢+ From October 2000 to March 2001, tarps/plastic shelters were distributed in Tobelo and Kao to IDPs
not residing with a host family.

Hygiene Kits

Thetargeted IDP population received laundry, bath soap and sanitary napkins. The hygiene kit was distributed
every two months. Each person in an IDPs family received 2 bars of bath soaps per two months. The laundry
soap was distributed in different ration based on the number of family members. Families with fewer than 5
members received 2 laundry soaps per 2 month. Families with more than 4 members received 3 laundry soaps
every 2 months. Every two months, four packages of ten sanitary napkins were distributed to each female
beneficiary aged 15-54 years.

Table 5. Compilation of hygiene kit commodities distribution March 2000 — April 2001

Item # Distributed # Recipient households # Beneficiaries
Laundry soap 99,644 41,229 178,512

Bath soap 253,571 28,242 128,658
Sanitary Napkin 120,114 54,237

Through direct observation, the commodity warehouses were well organized. All commodities were stored on
pallets. Each commodity was stored separately with a separate commodity-tracking list for each type.

The distributions were done efficiently and effectively. The staff members also conducted observations during
the ‘post distribution’ period and observed | DPs using the distributed household commodities.
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C. Unforeseen Circumstances that Challenged Original Assumptions

During the implementation of the North Maluku Emergency Response (NMER), the project staff faced severd
external factors that affected the original project assumptions. Those internal factors were as follows:

R
0’0

Logistics

Logistics in North Maluku proved problematic due to Mudim-Christian barriers. Obtaining ships to
transport commodities to World Vision target locations was especially difficult. Boat owners and
crewmembers refused to enter specific areas due to security risks. A Mudim crew will not enter a
Christian area and a Christian crew will not enter a Muslim area because the fear of attacking. Since
World Vision isworking in both Muslim and Christian areas, this has become a major problem. World
Vision found it difficult to obtain boats willing to transport commodities from Ternate to Tobelo or vice
versa.  Another problem with the local boats was that most of them had been involved in the conflict.
Some boats were used to transport Muslim or Christian attackers to certain areas, so these boats were
no longer welcomed in these areas and would be attacked if they entered.

The breakout of clashes between the Red (Chrigtian) and White (Mudlim) army between March and
June reinforced boat owners attitudes about not entering certain areas. The fighting and resulting
rumors concerning future retaliatory attacks basically caused a halt to boat travel.

Lack of Access

In February 2000, WV attempted to gain access to North Halmahera in order to conduct an assessment
in Tobelo and Kao. With each attempt, an obstacle appeared at the last minute, forcing the cancellation
of the assessment. The military stated that the situation was too dangerous to conduct an assessment, or
that there was no need for food assistance in these areas so as to prevent International NGOs from
conducting independent assessments.  Progress was made when WV was invited to accompany the
Sector Commander to Kao, Morotai, and Galela in order to conduct assessments to determine the need
for food.

Security Unstable

Sporadic fighting between red and white soldiers, which would escalate and dissipate within hours,
made the situation in Tobelo and Galela area very unpredictable. As aresult, staff were evacuated to
Kao, and then later transported to Manado by an airplane. The activity was postponed and scheduled to
start again when the situation cooled down.



Plate/Spoon/Glass

TOBELO TERNATE GALELA MOROTAI UTARA | WASILE MOROTAI SELATAN KAO MALIFUT TOTAL
PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH
Jun-00 0 0
Jul-00 0 0
Aug-00 55 10 11716 2673 11771 2683
Sep-00 17656 4293 1952 413 1143 311 20751 5017
Oct-00 5777 1707 226 65 6003 1772
Nov-00 70 13 1994 456 2064 469
Dec-00 105 26 350 350 455 376
Jan-01 122 26 122 26
Feb-01 0 0
Mar-01 0 0
Apr-01 0 0
May-01 0 0
TOTAL/area 23785 6075 0 0 0 0 1994 456 1952 413 1143 311 11942 2738 350 350 41166 10343
TOTAL 41166 10343
Bath Soap
TOBELO TERNATE GALELA MOROTAI UTARA | WASILE MOROTAI SELATAN KAO MALIFUT TOTAL
PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH
Jun-00 0 0
Jul-00 0 0
Aug-00 48 9 11716 2673 11764 2682
Sep-00 8988 2237 51496 10247 1952 413 1143 311 63579 13208
Oct-00 16202 3604 226 65 2867 677 19295 4346
Nov-00 52 10 5757 1205 1994 456 919 241 265 65 6273 1444 15260 3421
Dec-00 15428 3780 47 15475 3780
Jan-01 0 0
Feb-01 0 0
Mar-01 2060 494 1033 271 3093 765
Apr-01 214 35 25 5 239 40
May-01 0 0
TOTAL/area 40932 9675 57300 11452 0 0 4079 955 2871 654 2667 712 20856 4794 0 0 128705 28242
TOTAL 128705 28242
Laundry Soap
TOBELO TERNATE GALELA MOROTAI UTARA | WASILE MOROTAI SELATAN KAO MALIFUT TOTAL
PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH
Jun-00 0 0
Jul-00 0 0
Aug-00 48 9 11716 2673 11764 2682
Sep-00 8988 2237 30533 6078 1952 413 1143 311 42616 9039




Oct-00 16202 3604 226 65 2867 677 19295 4346
Nov-00 52 10 1326 299 1994 456 919 241 265 65 6273 1444 10829 2515
Dec-00 18180 3912 121 18301 3912
Jan-01 3483 854 3483 854
Feb-01 16938 4044 16938 4044
Mar-01 21349 5669 2060 494 913 212 1033 271 3517 782 28872 7428
Apr-01 16414 3978 2149 507 996 231 1074 282 5336 1256 25969 6254
May-01 566 155 566 155
TOTAL/area 102220 24472 31980 6377 0 0 6203 1457 4780 1097 3741 994 29709 6832 0 0 178633 41229
TOTAL 178633 41229
Bucket
TOBELO TERNATE GALELA MOROTAI UTARA | WASILE MOROTAI SELATAN KAO MALIFUT TOTAL
PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH
Jun-00 0 0
Jul-00 0 0
Aug-00 55 10 11716 2673 11771 2683
Sep-00 17656 4293 1952 413 1143 311 20751 5017
Oct-00 5777 1707 226 65 6003 1772
Nov-00 70 13 1994 456 2064 469
Dec-00 105 26 105 26
Jan-01 122 26 122 26
Feb-01 0 0
Mar-01 10470 2099 10470 2099
Apr-01 164 37 164 37
May-01 0 0
TOTAL/area 23785 6075 10634 2136 0 0 1994 456 1952 413 1369 376 11716 2673 0 0 51450 12129
80 general relief april - Ternate TOTAL 51450 12129
Plastic Shelter
TOBELO TERNATE GALELA MOROTAI UTARA | WASILE MOROTAI SELATAN KAO MALIFUT TOTAL
PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH
Jun-00 0 0
Jul-00 0 0
Aug-00 0 0
Sep-00 168 40 1952 413 1143 311 3263 764
Oct-00 2110 496 393 80 2503 576
Nov-00 351 93 1994 456 224 42 2569 591
Dec-00 1033 258 1033 258
Jan-01 4240 1111 4240 1111
Feb-01 392 135 392 135
Mar-01 253 63 253 63
Apr-01 162 46 162 46
May-01 0 0




[TOTAL/area 8709] 2242] 0] 0] 0] 0] 1994 456| 1952] 413] 1143] 311] 617] 122] 0] 0 14415] 3544]

TOTAL 14415 3544
San Napkins
TOBELO TERNATE GALELA MOROTAI UTARA | WASILE MOROTAI SELATAN KAO MALIFUT TOTAL
PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH
Jun-00 0 0
Jul-00 0 0
Aug-00 20 4876 4896 0
Sep-00 3889 15357 831 485 20562 0
Oct-00 7002 98 1196 8296 0
Nov-00 6323 798 388 113 2755 10377 0
Dec-00 9973 9973 0
Jan-01 0 0
Feb-01 0 0
Mar-01 79 79 0
Apr-01 54 54 0
May-01 0 0
TOTAL/area 20938 0 21680 0 0 0 798 0 1219 0 775 0 8827 0 0 0 54237 0
TOTAL 54237 0
S.Mats
TOBELO TERNATE GALELA MOROTAI UTARA | WASILE MOROTAI SELATAN KAO MALIFUT TOTAL
PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH PERSON HH
Jun-00 384 108 30 384 138
Jul-00 2104 516 2104 516
Aug-00 55 10 11716 2673 11771 2683
Sep-00 17656 4293 1952 413 1143 311 20751 5017
Oct-00 5777 1707 226 65 6003 1772
Nov-00 70 13 1994 456 2064 469
Dec-00 105 26 105 26
Jan-01 122 26 122 26
Feb-01 0 0
Mar-01 0 0
Apr-01 0 0
May-01 0 0
TOTAL/area 26273 6699 0 0 0 30 1994 456 1952 413 1369 376 11716 2673 0 0 43304 10647

TOTAL 43304 10647



Pot

TOBELO TERNATE GALELA MOROTAI UTARA WASILE MOROTAI SELATAN KAO MALIFUT TOTAL
PERSON  |HH PERSON |HH PERSON |HH PERSON |HH PERSON |HH PERSON |HH PERSON |HH PERSON |HH PERSON |[HH
Jun-00 384 108 30 384 138
Jul-00 2104 516 2104 516
Aug-00 55 10 11716 2673 11771 2683
Sep-00 17656 4293 1952 413 1143 311 20751 5017
Oct-00 5777 1707 226 65 6003 1772
Nov-00 70 13 1207 280 1277 293
Dec-00 105 26 105 26
Jan-01 122 26 122 26
Feb-01 0 0
Mar-01 0 0
Apr-01 0 0
May-01 0 0
TOTAL/area 26273 6699 0 0 30 1207 280 1952 413 1369 376 11716 2673 0 0 42517 10471
TOTAL 42517 10471
Saroong/Blanket
TOBELO TERNATE GALELA MOROTAI UTARA WASILE MOROTAI SELATAN KAO MALIFUT TOTAL
PERSON  |HH PERSON |HH PERSON |HH PERSON |HH PERSON |HH PERSON |HH PERSON |HH PERSON |HH PERSON [HH
Jun-00 0 0
Jul-00 0 0
Aug-00 55 10 11716 2673 11771 2683
Sep-00 17656 4293 1952 413 1143 311 20751 5017
Oct-00 5777 1707 226 65 6003 1772
Nov-00 70 13 1994 456 2064 469
Dec-00 105 26 105 26
Jan-01 122 26 122 26
Feb-01 0 0
Mar-01 0 0
Apr-01 0 0
May-01 0 0
TOTAL/area 23785 6075 0 0 0 1994 456 1952 413 1369 376 11716 2673 0 0 40816 9993
TOTAL 40816 9993




FOR THE MONTH OF
COUNTRY

DONOR

DATE

PREPARED BY

APPROVED BY

: MARCH 2000 - MAY 2001

: INDONESIA

: OFDA

:June 1, 2001

: RUBY LEEPEL / Commodity Officer

: MINDARAGA R. / Commodity Team Leader

World Vision Indonesia
North Maluku Emergency Status Report (NMER)
CONSOLIDATED COMMODITY STATUS REPORT

COMMODITIES - QUANTITIES

In Unit

1). Pots 2). Plates 3). Spoons

4) Glass

5) Buckets

6) Blankets

7) Sarong

8) Sleeping Mats

9) Sanitary
Woman

10) Bath Soaps

11) Laundry
Soaps

12) Plastic Shelter|

>

. [RECEIPTS :

March 2000

April 2000

May 2000

5,432

June 2000

1,400

43,776

115,056

6,068

July 2000

23

| [August 2000

8,584 50,322 50,506

50,

18,579

76,655

139,026

88,344

September 2000

October 2000

November 2000

December 2000

120

53

January 2001

February 2001

March 2001

April 2001

May 2001

Total Receipts

50,

12,938

20,042

120,530

254,202

w©

. |DISTRIBUTION during the month by Program*

March 2000

April 2000

| [May 2000

June 2000

278

July 2000

1,032

August 2000

5,366

21,786

September 2000

10,034

43,553

126,920

October 2000

3,985

2,584

22,022

38,445

November 2000

24,039

32,846

December 2000

15,492

30,736

January 2001

February 2001

March 2001

794

April 2001

54

May 2001

Total Distribution

50,

12,129

120,114

253,618

2]

Closing Balance

416

o

Physical Inventory

m

Difference / Loss

March 2000

April 2000

May 2000

June 2000

360

48

July 2000

August 2000

101

25

September 2000

118

76

October 2000

November 2000

December 2000

January 2001

February 2001

March 2001

April 2001

| [May 2001

Total difference




FOR THE MONTH OF  : MARCH 2000 - MAY 2001

CONSOLIDATED RECIPIENT STATUS REPORT

World Vision Indonesia
North Maluku Emergency Response (NMER)

COUNTRY :INDONESIA
DONOR : OFDA
DATE :June 1, 2001
Number of Recipients COMMODITIES - QUANTITIES
Program by Category of Recipients Reach During the Month In Unit
Men Women | Children H.H. Total Ben. ||1). Plate |2). Spoon |3). Glass [6). Pot 12).Sl. Mat|7). Sarong [11). Blanket 8). B.soap 9). L. Soap |10). Bucket |13). P. Shelter [14). Sanit. Napkin
Food for Development:
Maternal and Child Health (101)
School Feeding (102)
Other Child Feeding (103)
Food For Work (104)
Sub-total
Emergency:
Refugee (201) 18,424 17,196 5,546 10,343 41,166 50,261 50,501 50,416
Refugee (201) 18,793 18,035 5,689 10,471 42,517 9,982
Refugee (201) 19,184 18,344 5,776 10,647 43,304 20,039
Refugee (201) 18,125 17,145 5,546 9,993 40,816 19,983 19,949
Refugee (201) 61,322 58,792 8,544 28,242 128,658 253,571
Refugee (201) 82,542 78,399 17,571 41,229 178,512 99,644
Refugee (201) 23,409 22,495 5,546 12,129 51,450 12,079
Refugee (201) 6,546 6,093 1,776 3,544 14,415 3,949
Refugee (201) 54,237 54,237 120,114
Disaster (202)
Sub-total 50,261 50,501 50,416 9,982 20,039 19,983 19,949 253,571 99,644 12,079 3,949 120,114
\Welfare:
General Relief (301) 20 27 47 47
General Relief (301) 50 71 121 121
General Relief (301) 49 31 80 50
- Sub-total - - - - - - - 47 121 50 - -
GRAND TOTAL 50,261 50,501 50,416 9,982 20,039 19,983 19,949 253,618 99,765 12,129 3,949 120,114

Note 1. The items distributed under "General Relief* were the remaining items in the warehouse which have been donated to children orphanage.

PREPARED BY : RUBY LEEPEL / Commodity Officer

APPROVED BY : MINDARAGA R. / Commodity Team Leader




Biang Distribution

Buckets and soaps

Posi-Pos distribution (Rao I sland)
Beneficiary registration (Buckets)



Biang Distribution
Buckets

Kao
Soap and Sleeping mat
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Posi-Pos ( Rao island) distribution
Unloading sleeping mats

Biang distribution (Kao Sub district)
Sleeping mat



Biang Distribution
Beneficiary registration

Kupa-Kupa distribution (Tobelo sub district)
Registration beneficiariy



Kao Distribution
Stacking buckets
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Iin wasile sub district







